COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/13/2005

ESTIMATE SUMMARY 10:49:58
CONTID: C13480 ESTIMATE NO: 0033 PROG SPEC YR:1998
PCN: 13480-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 647.° DAYS TIME ALLOW: 670 WORK DAYS
I25 @ the Monument Intchange, Phase 1 PERCENT TIME: 96.64 ORIG TIME ALLOW: 650 WORK DAYS

PROJECT NO: IM 0252-347

I-25 @ Monument Interchange, Phase 1

NAME OF ROAD:

PROJECT COUNTIES: EL PASO
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 05/10/2005 DATE TIME STARTED 08/19/2002
9002 N. MOORE RD. DATE LET 06/27/2002 DATE WORK BEGAN
DATE AWARDED 07/22/2002 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/14/2002 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 08/19/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 21,778,622.86 PARTICIPATING $ 21,539,168.58 $ 142,948.85
AWARD PROJECT AMT: $ 19,878,331.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 98.90% TOTAL EARNINGS 21,539,168.58 142,948.85
FUNDS AVAILABLE: $ 239,454.28 STOCKPILED MATERIALS 6,064.20 —43,896.22
GROSS EARNINGS 21,545,232.78 99,052.63
TOTAL CLAIMS: $ 0.00 RETAINAGE -100,359.58 -1,019.54
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 21,444,873.20 98,033.09
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 21,444,873.20 98,033.09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 98,033.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13480-BID ESTIMATE RUN 05/13/2005
PROJECT: IM 0252-347 ESTIMATE NO: 0033 10:49:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
51,406.59080 1.000 51,406.59
0007 202-00002 *REMOVAL OF STRUCTURE (SPECIAL) CMO #4 6.000 6.000
EACH 0.000 0.00
1,284.00000 6.000 7,704.00
0010 202-00001 *REMOVAL OF STRUCTURE 8.000 8.000
EACH 0.000 0.00
1,902.95300 8.000 15,223.62
0015 202-00026 REMOVAL OF SLOPE AND DITCH PAVING 6,630.000 6,630.000
M2 0.000 0.00
1.58250 6,630.000 10,491.98
0020 202-00035 *REMOVAL OF PIPE 404.000 404.000
M 0.000 0.00
38.25520 404.000 15,455.10
0025 202-00037 REMOVAL OF END SECTION 21.000 21.000
EACH 0.000 0.00
238.60650 21.000 5,010.74
0030 202-00090 REMOVAL OF DELINEATOR 114.000 114.000
EACH 0.000 0.00
5.14980 114.000 587.08
0035 202-00203 REMOVAL OF CURB AND GUTTER 951.000 951.000
M 0.000 0.00
6.04140 951.000 5,745.37
0040 202-00210 REMOVAL OF CONCRETE PAVEMENT 13,186.700 13,186.700
M2 0.000 0.00
4.47270 13,186.700 58,980.15
0045 202-00220 *REMOVAL OF ASPHALT MAT 87,378.700 87,378.700
M2 0.000 0.00
2.24860 87,378.700 196,479.74
0050 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 15,042.000 15,041.500
M2 0.500 0.71

1.42670 15,042.000 21,460.42
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PCN: 13480-BID ESTIMATE RUN 05/13/2005
PROJECT: IM 0252-347 ESTIMATE NO: 0033 10:49:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0053 900-00012 ADDED ITEM (METER)/ REMOVE AND PATCH RUMBLE STRIP 1,521.000 1,521.000
M 0.000 0.00
7.02000 1,521.000 10,677.42
0055 202-00250 *REMOVAL OF PAVEMENT MARKING 1,455.000 1,454.900
M2 0.100 1.44
14.40200 1,455.000 20,954.91
0060 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
21,448.48710 1.000 21,448.49
0065 202-00725 *REMOVAL OF EXISTING LIGHTING SYSTEM 1.000 1.000
LS 0.000 0.00
10,648.91450 1.000 10,648.91
0070 202-00810 REMOVAL OF GROUND SIGN 106.000 106.000
EACH 0.000 0.00
39.76770 106.000 4,215.38
0075 202-00821 REMOVAL OF SIGN PANEL 3.000 3.000
EACH 0.000 0.00
79.53550 3.000 238.61
0080 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
6,880.83730 1.000 6,880.84
0085 202-00848 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000
EACH 0.000 0.00
207.51730 1.000 207.52
0090 202-00895 REMOVAL OF IMPACT ATTENUATOR 0.000 0.000
EACH 0.000 0.00
238.60640 0.000 0.00
0095 202-01000 *REMOVAL OF FENCE 3,295.000 3,295.000
M 0.000 0.00
2.08800 3,295.000 6,879.96
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,575.200 1,575.200
M -0.200 -1.16

5.78220 1,575.000 9,106.97
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PCN: 13480-BID ESTIMATE RUN 05/13/2005
PROJECT: IM 0252-347 ESTIMATE NO: 0033 10:49:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 202-01140 REMOVAL OF GUARDRAIL TYPE 4 1,379.000 1,379.000
M 0.000 0.00
15.65660 1,379.000 21,590.45
0110 202-01300 *REMOVAL OF END ANCHORAGE 22.000 22.000
EACH 0.000 0.00
123.13980 22.000 2,709.08
0113 202-04001 *PLUG CULVERT CMO #4 1.000 1.000
EACH 0.000 0.00
1,016.50000 1.000 1,016.50
0115 202-04002 CLEAN CULVERT 0.000 0.000
EACH 0.000 0.00
576.78050 0.000 0.00
0120 202-05150 *SANDBLASTING 381.500 381.500
M2 0.000 0.00
5.76080 381.500 2,197.75
0125 202-07000 OBLITERATE OLD ROAD 1.000 1.000
LS 0.000 0.00
26,838.88470 1.000 26,838.88
0130 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 345,420.000 345,420.000
M3 0.000 0.00
4.27000 345,420.000 1,474,943.40
0133 203-00100 MUCK EXCAV CMO #9 6,338.000 6,338.000
M3 0.000 0.00
15.00000 6,338.000 95,070.00
0135 203-01100 PROOF ROLLING 34.000 34.000
HOUR 0.000 0.00
98.41110 34.000 3,345.98
0140 203-01500 BLADING 30.000 18.000
HOUR 0.000 0.00
83.06040 18.000 1,495.09
0145 203-01550 DOZING 120.000 85.000
HOUR 35.000 3,100.01

88.57180 120.000 10,628.62
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PCN: 13480-BID ESTIMATE RUN 05/13/2005
PROJECT : IM 0252-347 ESTIMATE NO: 0033 10:49:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 203-01555 DOZING (LANDSCAPING) 50.000 35.000
HOUR 0.000 0.00
61.01500 35.000 2,135.53
0155 203-01597 *POTHOLING 130.000 125.000
HOUR 0.000 0.00
246.32240 125.000 30,790.30
0160 206-00000 STRUCTURE EXCAVATION 12,183.000 12,182.600
M3 0.400 0.91
2.28000 12,183.000 27,777.24
0165 206-00100 STRUCTURE BACKFILL (CLASS 1) 3,469.300 3,469.300
M3 -0.300 -4.10
13.66000 3,469.000 47,386.54
0170 206-00200 STRUCTURE BACKFILL (CLASS 2) 225.000 225.000
M3 0.000 0.00
12.00310 225.000 2,700.70
0173 900-00024 ADDED ITEM (METRIC TON)/ FILTER MATERIAL (CL. A) 2,193.710 2,193.710
T 0.000 0.00
20.05000 2,193.710 43,983.89
0175 207-00205 TOPSOIL 25,092.000 25,092.000
M3 0.000 0.00
8.75440 25,092.000 219,665.40
0180 207-00305 WETLAND TOPSOIL 1,155.000 1,155.000
M3 0.000 0.00
11.42720 1,155.000 13,198.42
0185 207-00310 STOCKPILE WETLAND TOPSOIL 1,655.000 1,655.000
M3 0.000 0.00
11.42720 1,655.000 18,912.02
0190 208-00005 *EROSION LOG 1,450.000 1,402.000
M 0.000 0.00
13.70600 1,402.000 19,215.81
0190 MATERIAL ALLOWANCE EROSION LOG 0.000
M3 0.000 0.00
5.58000 0.000 0.00
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PCN: 13480-BID ESTIMATE RUN 05/13/2005
PROJECT: IM 0252-347 ESTIMATE NO: 0033 10:49:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0195 208-00011 *EROSION BALES (WEED FREE) 593.000 593.000
EACH 0.000 0.00
11.77860 593.000 6,984.71
0200 208-00020 *SILT FENCE 3,541.000 3,541.000
M 0.000 0.00
3.52290 3,541.000 12,474.59
0205 208-00050 *STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
192.74050 0.000 0.00
0210 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
5,981.04790 1.000 5,981.05
0215 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.900
LS 0.000 0.00
5,616.30790 0.900 5,054.68
0217 210-00050 *RESET FIRE HYDRANT CMO #4 1.000 1.000
EACH 0.000 0.00
3,852.00000 1.000 3,852.00
0220 210-00810 RESET GROUND SIGN 110.000 110.000
EACH 0.000 0.00
119.30320 110.000 13,123.35
0225 210-00831 *RESET TRAFFIC SIGNAL HEAD 0.000 0.000
EACH 0.000 0.00
175.84360 0.000 0.00
0230 210-00840 *RESET TRAFFIC SIGNAL POLE 0.000 0.000
EACH 0.000 0.00
425.95660 0.000 0.00
0235 212-00006 *SEEDING (NATIVE) 32.990 32.990
HA 0.000 0.00
1,226.04400 32.990 40,447.19
0240 212-00009 *SEEDING (TEMPORARY) 5.000 2.820
HA 0.000 0.00

224.86400 2.820 634.12



CONTID: C13480 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13480-BID ESTIMATE RUN 05/13/2005
PROJECT: IM 0252-347 ESTIMATE NO: 0033 10:49:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0245 212-00028 *SEEDING (WETLANDS) 0.200 0.000
HA 0.000 0.00
3,747.75000 0.000 0.00
0250 212-00048 *SOIL PREPARATION (SPECIAL) 154.800 154.800
M3 0.000 0.00
42.40290 154.800 6,563.97
0255 213-00002 *MULCHING (WEED FREE HAY) 50.000 39.960
HA 0.000 0.00
583.57550 39.960 23,319.68
0260 213-00006 *MULCHING (WEED FREE) 0.000 0.000
T 0.000 0.00
246.27960 0.000 0.00
0265 213-00061 *MULCH TACKIFIER 12,852.000 6,186.000
KG 0.000 0.00
3.01960 6,186.000 18,679.25
0270 213-00462 *METAL LANDSCAPE BORDER (5X138 MM) 120.200 0.000
M 0.000 0.00
6.79950 0.000 0.00
0275 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
2,141.56150 0.000 0.00
0280 214-00215 *DECIDUOUS TREE (38 MM CALIPER) 12.000 12.000
EACH 0.000 0.00
263.41210 12.000 3,160.95
0285 214-00220 *DECIDUOUS TREE (50 MM CALIPER) 16.000 12.000
EACH 0.000 0.00
342.64980 12.000 4,111.80
0290 214-00225 *DECIDUOUS TREE (63 MM CALIPER) 0.000 0.000
EACH 0.000 0.00
390.83500 0.000 0.00
0295 214-00350 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 249.000 238.000
EACH 0.000 0.00

24.36030 238.000 5,797.75
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PCN: 13480-BID ESTIMATE RUN 05/13/2005
PROJECT: IM 0252-347 ESTIMATE NO: 0033 10:49:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0300 214-00506 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 14.000 8.000
EACH 0.000 0.00
305.17250 8.000 2,441.38
0305 214-00650 *EVERGREEN SHRUB (NO. 5 CONTAINER) 47.000 35.000
EACH 0.000 0.00
29.44650 35.000 1,030.63
0310 214-00905 *PERENNIALS (56 MM POT) 2,000.000 2,000.000
EACH 0.000 0.00
2.46280 2,000.000 4,925.60
0315 214-01010 *BRUSH LAYER CUTTING 4,390.000 4,360.000
EACH 0.000 0.00
3.74770 4,360.000 16,339.97
0320 215-00030 *TRANSPLANT TREE (38 MM TO 75 MM CALIPER) 12.000 12.000
EACH 0.000 0.00
481.85130 12.000 5,782.22
0325 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 55,384.100 55,384.100
M2 0.000 0.00
1.39200 55,384.100 77,094.67
0330 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 6,000.000 5,661.000
M2 0.000 0.00
15.79400 5,661.000 89,409.83
0330 MATERIAL ALLOWANCE SOIL RETEN BLANKET (PLASTIC) 0.000
M2 0.000 0.00
10.76000 0.000 0.00
0335 217-00010 *PRE-EMERGENT HERBICIDE 20,000.000 0.000
M2 0.000 0.00
0.02680 0.000 0.00
0340 217-00020 *HERBICIDE TREATMENT 20.000 5.000
HOUR 0.000 0.00
53.53900 5.000 267.70
0345 304-06000 AGGREGATE BASE COURSE (CLASS 6) 48,981.620 48,981.620
T 0.000 0.00
13.80770 48,981.620 676,323.51
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PCN: 13480-BID ESTIMATE RUN 05/13/2005
PROJECT: IM 0252-347 ESTIMATE NO: 0033 10:49:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,359.290 1,359.290
T 0.000 0.00
77.38490 1,359.290 105,188.52
0353 403-00800 EMERG POTHOLE REPAIR MCR #15 0.000 0.000
T 0.000 0.00
135.35000 0.000 0.00
0355 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 17,500.000 17,353.440
T 0.000 0.00
40.29850 17,353.440 699,317.60
0360 403-33851 *HOT BITUMINOUS PAVEMENT (100) (PG 64-28) 4,841.420 4,841.420
T 0.000 0.00
47.41920 4,841.420 229,576.26
0365 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 13,500.000 13,348.240
L -0.240 -0.08
0.32120 13,348.000 4,287.38
0370 412-01000 *CONCRETE PAVEMENT (250 MM) 15,787.500 15,787.500
M2 0.000 0.00
41.92880 15,787.500 661,950.93
0375 412-01025 *CONCRETE PAVEMENT (260 MM) 25,563.300 25,563.250
M2 0.050 2.09
41.85380 25,563.300 1,069,921.25
0379 900-00014 ADDED ITEM (LUMP SUM)/ TRANSVERSE JOINT REINFORCEMENT 1.000 1.000
LS 0.000 0.00
27,984.55000 1.000 27,984.55
0380 412-01200 *CONCRETE PAVEMENT (300 MM) 68,605.100 68,605.100
M2 0.000 0.00
42.05730 68,605.100 2,885,345.27
0381 900-00006 ADDED ITEM (DOLLAR)/ P/R CONCRETE PAVEMENT (300 MM) 0.000 -581.440
DOL 0.000 0.00
1.00000 -581.440 -581.44
0382 900-00006  ADDED ITEM (DOLLAR)/ CMO #20 1.000 -8,162.500
DOL 0.000 0.00
1.00000 -8,162.500 -8,162.50
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PCN: 13480-BID ESTIMATE RUN 05/13/2005
PROJECT: IM 0252-347 ESTIMATE NO: 0033 10:49:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0385 412-01250 *CONCRETE PAVEMENT (315 MM) 1,555.900 1,555.900
M2 0.000 0.00
66.56740 1,555.900 103,572.22
0390 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 765.300 765.300
M2 0.000 0.00
2.29130 765.300 1,753.53
0395 420-00200 *GEOTEXTILE (WEED BARRIER) 0.000 0.000
M2 0.000 0.00
0.91020 0.000 0.00
0397 503-00036 DRILLED CAISSON (900 MM) MAST ARM FOUNDATION PRICING: 4.570 4.570
MCR 012
M 0.000 0.00
583.30000 4.570 2,665.68
0398 503-00042 DRILLED CAISSON (1050 MM) MAST ARM FOUNDATION PRICING: 20.730 20.730
MCR 013
M 0.000 0.00
712.45000 20.730 14,769.09
0400 503-00048 *DRILLED CAISSON (1200 MM) 21.000 21.000
M 0.000 0.00
501.70830 21.000 10,535.87
0402 503-00048 DRILLED CAISSON (1200 MM) MAST ARM FOUNDATION PRICING: 19.200 19.200
MCR 014
M 0.000 0.00
732.20000 19.200 14,058.24
0405 503-00054 *DRILLED CAISSON (1350 MM) 13.800 13.800
M 0.000 0.00
661.02670 13.800 9,122.17
0410 506-00206 RIPRAP (150 MM) 23.200 23.200
M3 0.000 0.00
91.42030 23.200 2,120.95
0415 506-00212 RIPRAP (300 MM) 854.000 854.000
M3 0.000 0.00
57.26660 854.000 48,905.68
0420 506-00224 RIPRAP (600 MM) 94.600 94.600
M3 0.000 0.00

103.90920 94.600 9,829.81
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PCN: 13480-BID ESTIMATE RUN 05/13/2005
PROJECT: IM 0252-347 ESTIMATE NO: 0033 10:49:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0425 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 475.200 475.200
M3 0.000 0.00
266.23160 475.200 126,513.26
0427 900-00007 ADDED ITEM (EACH)/ INSTALL BUS SHELTER 2.000 2.000
EACH 0.000 0.00
2,524.97000 2.000 5,049.94
0430 601-01050 CONCRETE CLASS B (WALL) 7.940 7.940
M3 0.000 0.00
408.66960 7.940 3,244.84
0435 601-03030 CONCRETE CLASS D (BOX CULVERT) 116.400 116.400
M3 0.000 0.00
315.78430 116.400 36,757.29
0440 602-00000 *REINFORCING STEEL 12,442.000 12,442.000
KG 0.000 0.00
0.92290 12,442.000 11,482.72
0445 603-01180 450 MM REINFORCED CONCRETE PIPE 419.900 419.900
M 0.000 0.00
109.07030 419.900 45,798.62
0450 603-01240 600 MM REINFORCED CONCRETE PIPE 833.200 833.200
M -0.200 -22.94
114.68180 833.000 95,529.94
0455 603-01300 750 MM REINFORCED CONCRETE PIPE 118.000 118.000
M 0.000 0.00
127.25790 118.000 15,016.43
0460 603-01360 900 MM REINFORCED CONCRETE PIPE 322.400 322.400
M -0.400 -81.83
204.56410 322.000 65,869.64
0465 603-01540 1350 MM REINFORCED CONCRETE PIPE 22.000 22.000
M 0.000 0.00
442.67400 22.000 9,738.83
0470 603-01600 1500 MM REINFORCED CONCRETE PIPE 225.000 225.000
M 0.000 0.00

480.02020 225.000 108,004.55
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PROJECT: IM 0252-347 ESTIMATE NO: 0033 10:49:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0475 603-05018 450 MM REINFORCED CONCRETE END SECTION 5.000 5.000
EACH 0.000 0.00
364.23000 5.000 1,821.15
0480 603-05024 600 MM REINFORCED CONCRETE END SECTION 9.000 9.000
EACH 0.000 0.00
686.93860 9.000 6,182.45
0485 603-05030 750 MM REINFORCED CONCRETE END SECTION 6.000 6.000
EACH 0.000 0.00
918.41620 6.000 5,510.50
0490 603-05036 900 MM REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
951.48440 2.000 1,902.97
0495 603-05054 1350 MM REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 1.000 2,057.29
2,057.28720 1.000 2,057.29
0500 603-05060 1500 MM REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
2,099.61390 3.000 6,298.84
0505 603-61120 300 MM FLEXIBLE PIPE 119.000 119.000
M 0.000 0.00
69.08330 119.000 8,220.91
0510 603-82012 300 MM DUCTILE IRON PIPE 287.000 287.000
M 0.000 0.00
61.86320 287.000 17,754.74
0515 603-82024 600 MM DUCTILE IRON PIPE 135.000 135.000
M 0.000 0.00
194.74570 135.000 26,290.67
0520 604-00305 INLET TYPE C (2 M) 3.000 3.000
EACH 0.000 0.00
1,460.64190 3.000 4,381.93
0525 604-00310 INLET TYPE C (4 M) 3.000 3.000
EACH 0.000 0.00

3,398.69700 3.000 10,196.09
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0530 604-00505 INLET TYPE D (2 M) 3.000 3.000
EACH 0.000 0.00
2,618.28680 3.000 7,854.86
0535 604-00510 INLET TYPE D (4 M) 0.000 0.000
EACH 0.000 0.00
4,065.57300 0.000 0.00
0540 604-00515 INLET TYPE D (6 M) 1.000 1.000
EACH 0.000 0.00
6,599.07790 1.000 6,599.08
0545 604-00550 INLET TYPE D (SPECIAL) 3.000 3.000
EACH 0.000 0.00
6,626.08360 3.000 19,878.25
0550 604-19105 INLET TYPE R L 1.5 (2 M) 2.000 2.000
EACH 0.000 0.00
3,781.66510 2.000 7,563.33
0555 604-19110 INLET TYPE R L 1.5 (4 M) 1.000 1.000
EACH 0.000 0.00
4,926.92410 1.000 4,926.92
0560 604-19120 INLET TYPE R L 1.5 (6 M) 1.000 1.000
EACH 0.000 0.00
13,257.91800 1.000 13,257.92
0565 604-19205 INLET TYPE R L 3 (2 M) 17.000 17.000
EACH 0.000 0.00
5,234.46250 17.000 88,985.86
0565 MATERIAL ALLOWANCE INLET TY R L3 (2M) 0.000
EACH 0.000 0.00
3,259.00000 0.000 0.00
0570 604-19210 INLET TYPE R L 3 (4 M) 2.000 2.000
EACH 0.000 0.00
7,450.03350 2.000 14,900.07
0570 MATERIAL ALLOWANCE INLET TY R L3 (4M) 2.000
EACH -2.000 -10,538.00

5,269.00000 0.000 0.00
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0575 604-25005 VANE GRATE INLET (2 M) 15.000 15.000
EACH 0.000 0.00
3,096.60180 15.000 46,449.03
0575 MATERIAL ALLOWANCE VANE GRATE INLETS 0.000
EACH 0.000 0.00
1,342.68000 0.000 0.00
0580 604-25010 VANE GRATE INLET (4 M) 8.000 8.000
EACH 0.000 0.00
2,567.51020 8.000 20,540.08
0580 MATERIAL ALLOWANCE VANE GRATE INLET (4M) 2.000
EACH -2.000 -2,514.00
1,257.00000 0.000 0.00
0585 604-30010 *MANHOLE SLAB BASE (4 M) 8.000 8.000
EACH 0.000 0.00
3,468.19830 8.000 27,745.59
0590 604-30015 MANHOLE SLAB BASE (6 M) 1.000 1.000
EACH 0.000 0.00
12,907.20070 1.000 12,907.20
0595 605-00060 150 MM PERFORATED PIPE UNDERDRAIN 352.000 352.000
M 0.000 0.00
190.75270 352.000 67,144.95
0600 605-84000 SUBSURFACE DRAIN OUTLET 0.000 0.000
M 0.000 0.00
433.96630 0.000 0.00
0605 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 1,113.000 1,112.600
M 0.400 19.08
47.70330 1,113.000 53,093.77
0610 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (1905 MM POST SPACING) 610.000 610.000
M 0.000 0.00
59.26770 610.000 36,153.30
0615 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 692.200 692.000
M 0.000 0.00

85.66250 692.000 59,278.45
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0620 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 2,533.000 2,532.500
M 0.500 48.72
97.44100 2,533.000 246,818.05
0621 900-00006  ADDED ITEM (DOLLAR)/ P/R GUARDRAIL TYPE 7 0.000 -11.920
DOL 0.000 0.00
1.00000 -11.920 -11.92
0625 606-01340 *END ANCHORAGE TYPE 3D 11.000 11.000
EACH 0.000 0.00
413.32140 11.000 4,546.54
0630 606-01370 *END ANCHORAGE TYPE 3G 8.000 8.000
EACH 0.000 0.00
828.78430 8.000 6,630.27
0635 606-01385 *END ANCHORAGE TYPE 3J 2.000 2.000
EACH 0.000 0.00
437.94930 2.000 875.90
0640 606-01460 *MEDIAN TERMINAL 2.000 2.000
EACH 0.000 0.00
3,390.09170 2.000 6,780.18
0645 606-02003 *END ANCHORAGE (NONFLARED) 13.000 13.000
EACH 0.000 0.00
1,744.30190 13.000 22,675.92
0650 607-00005 *END POST 31.000 31.000
EACH 0.000 0.00
119.71330 31.000 3,711.11
0655 607-00010 *CORNER AND LINE BRACE POST 40.000 40.000
EACH 0.000 0.00
168.11260 40.000 6,724.50
0660 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 8,139.000 8,139.000
M 0.000 0.00
3.10530 8,139.000 25,274.04
0665 607-11525 *FENCE (PLASTIC) 2,448.000 2,448.000
M 0.000 0.00

15.31220 2,448.000 37,484.27
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0670 607-11580 *FENCE (TEMPORARY) 2,514.000 2,514.000
M 0.000 0.00
12.36750 2,514.000 31,091.90
0675 607-52905 *END POST (CHAIN LINK) 2.000 2.000
EACH 0.000 0.00
113.50280 2.000 227.01
0677 607-52905 END POST (CL) SPECIAL BY CMO #28 3.000 3.000
EACH 0.000 0.00
127.00000 3.000 381.00
0680 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 5.000 5.000
EACH 0.000 0.00
193.81130 5.000 969.06
0682 607-52910 CORNER AND LINE BR POST (CL) SPECIAL BY CMO #28 11.000 11.000
EACH 0.000 0.00
205.20000 11.000 2,257.20
0685 607-53172 *FENCE CHAIN LINK (1800 MM) 215.000 215.000
M 0.000 0.00
28.48280 215.000 6,123.80
0687 607-53173 FENCE CL (SPEC) (1800 MM) ADDED BY CMO # 28 900.000 900.000
M 0.000 0.00
37.48000 900.000 33,732.00
0690 607-60212 *3.6 METER GATE SINGLE (CHAIN LINK) 1.000 1.000
EACH 0.000 0.00
314.80950 1.000 314.81
0695 608-00006 *CONCRETE SIDEWALK (150 MM) 2,658.900 2,658.900
M2 0.000 0.00
37.47730 2,658.900 99,648.39
0700 608-00010 *CONCRETE CURB RAMP 150.300 150.300
M2 0.000 0.00
70.67150 150.300 10,621.93
0705 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 242.000 242.000
M 0.000 0.00
55.68060 242.000 13,474.71
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0710 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,297.000 3,296.700
M 0.300 20.56
68.53000 3,297.000 225,943.41
0715 609-60011 *CURB TYPE 6 (SECTION M) 445.700 445.700
M 0.000 0.00
14.45550 445.700 6,442.82
0720 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 358.100 358.100
M2 0.000 0.00
54.60980 358.100 19,555.77
0725 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 363.000 363.000
EACH 0.000 0.00
25.69870 363.000 9,328.63
0730 612-00042 DELINEATOR (FLEXIBLE) (TYPE II) 129.000 129.000
EACH 0.000 0.00
26.23410 129.000 3,384.20
0735 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 58.000 58.000
EACH 0.000 0.00
26.76950 58.000 1,552.63
0737 613-00202 INST 50 MM ELEC COND (JACKED) MCR #25 657.000 657.000
M 0.000 0.00
79.90000 657.000 52,494.30
0740 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 2,000.000 1,624.000
M 0.000 0.00
22.39000 1,624.000 36,361.36
0745 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 8,500.000 8,247.000
M 0.000 0.00
23.42760 8,247.000 193,207.42
0747 613-10010 WIRING (SPECIAL) ADDITIONAL SIGNAL WIRING 2.000 0.000
LS 2.000 25,562.30
12,781.15000 2.000 25,562.30
0750 613-10000 *WIRING 1.000 0.900
LS 0.000 0.00

174,751.41640 0.900 157,276.27
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0752 900-00007 ADDED ITEM (EACH)/ WIRING SPLICE KITS 825.000 825.000
EACH 0.000 0.00
8.64000 825.000 7,128.00
0755 613-30400 *LIGHT STANDARD ALUMINUM (12.2 METER) 79.000 79.000
EACH 0.000 0.00
1,976.87550 79.000 156,173.16
0755 MATERIAL ALLOWANCE LIGHT STD ALUM (12.2 M) 17.000
EACH -17.000 -24,376.64
1,433.92000 0.000 0.00
0757 900-00014 ADDED ITEM (LUMP SUM)/ HIGHWAY LIGHTING (INVOICE ONLY) 1.000 0.000
LS 1.000 26,217.40
26,217.40000 1.000 26,217.40
0760 613-32400 *LIGHT STANDARD STEEL (12.2 METER) 11.000 11.000
EACH 0.000 0.00
1,512.69200 11.000 16,639.61
0760 MATERIAL ALLOWANCE LIGHT STD STEEL (12.2) 0.000
EACH 0.000 0.00
1,110.00000 0.000 0.00
0765 613-40010 *LIGHT STANDARD FOUNDATION 95.000 90.000
EACH 0.000 0.00
578.86410 90.000 52,097.77
0770 613-50150 *SECONDARY SERVICE PEDESTAL 4.000 3.000
EACH 0.000 0.00
2,512.05170 3.000 7,536.16
0775 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 117.000 107.000
EACH 0.000 0.00
557.02020 107.000 59,601.16
0775 MATERIAL ALLOWANCE LUMIN HPS (400 W) 15.000
EACH 0.000 0.00
108.28000 15.000 1,624.20
0780 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 4.000 4.000
EACH 0.000 0.00

1,348.86250 4.000 5,395.45
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0785 614-00011 SIGN PANEL (CLASS 1I) 54.900 54.900
M2 0.000 0.00
172.82400 54.900 9,488.04
0790 614-00012 SIGN PANEL (CLASS II) 35.600 35.600
M2 0.000 0.00
206.66070 35.600 7,357.12
0795 614-00013 SIGN PANEL (CLASS III) 284.610 252.500
M2 0.000 0.00
210.94380 252.500 53,263.31
0800 614-00044 TIMBER SIGN POST 89xX89 MM 149.000 149.000
M 0.000 0.00
37.47730 149.000 5,584.12
0805 614-00066 TIMBER SIGN POST 140X140 MM 114.000 114.000
M 0.000 0.00
42.83120 114.000 4,882.76
0810 614-00200 STEEL SIGN POST (U-2) 13.200 13.000
M 0.000 0.00
35.33580 13.000 459.37
0815 614-00612 STEEL SIGN POST (W 150X18) 16.000 16.000
M 0.000 0.00
88.87480 16.000 1,422.00
0820 614-00615 STEEL SIGN POST (W 150X22) 7.000 7.000
M 0.000 0.00
99.58260 7.000 697.08
0825 614-00818 STEEL SIGN POST (W 200X27) 19.000 19.000
M 0.000 0.00
107.07810 19.000 2,034.48
0830 614-01022 STEEL SIGN POST (W 250X33) 31.000 31.000
M 0.000 0.00
112.43200 31.000 3,485.39
0835 614-01026 STEEL SIGN POST (W 250X39) 12.000 12.000
M 0.000 0.00

117.78590 12.000 1,413.43
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0840 614-01226 STEEL SIGN POST (W 310X39) 25.000 25.000
M 0.000 0.00
128.49370 25.000 3,212.34
0842 614-01502 STEEL SIGN SUPP (50-MM RD) (PO&SOCK) 216.000 216.000
M 0.000 0.00
22.56000 216.000 4,872.96
0844 614-01552 STEEL SIGN POST (65 MM RD) (SLIP) 307.000 307.000
M 0.000 0.00
92.23000 307.000 28,314.61
0845 614-03001 CONCRETE FOOTING (TYPE 1) 4.000 4.000
EACH 0.000 0.00
749.54650 4.000 2,998.19
0850 614-03002 CONCRETE FOOTING (TYPE 2) 2.000 2.000
EACH 0.000 0.00
776.31600 2.000 1,552.63
0855 614-03003 CONCRETE FOOTING (TYPE 3) 4.000 4.000
EACH 0.000 0.00
803.08560 4.000 3,212.34
0860 614-03005 CONCRETE FOOTING (TYPE 5) 6.000 6.000
EACH 0.000 0.00
856.62460 6.000 5,139.75
0865 614-03006 CONCRETE FOOTING (TYPE 6) 2.000 2.000
EACH 0.000 0.00
963.70270 2.000 1,927.41
0870 614-03007 CONCRETE FOOTING (TYPE 7) 8.000 4.000
EACH 0.000 0.00
1,070.78080 4.000 4,283.12
0875 614-10123 VARIABLE MESSAGE SIGN (INSTALL ONLY) 1.000 1.000
EACH 0.000 0.00
23,557.17640 1.000 23,557.18
0880 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (600 MM DIAMETER) 3.000 3.000
EACH 0.000 0.00

27,304.90920 3.000 81,914.73
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0880 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN CANT (600MM 0.000
DIA)
EACH 0.000 0.00
14,800.00000 0.000 0.00
0885 614-41800  MONOTUBE OVERHEAD SIGN BRIDGE (450MM DIAMETER) 1.000 1.000
EACH 0.000 0.00
34,050.82760 1.000 34,050.83
0885 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN BRDG (450 MM 0.000
DIA)
EACH 0.000 0.00
29,100.00000 0.000 0.00
0890 614-70117  *PEDESTRIAN SIGNAL FACE (400) 6.000 6.000
EACH 0.000 0.00
633.47390 6.000 3,800.84
0890 MATERIAL ALLOWANCE PED SIG FACE (400) 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0890 MATERIAL ALLOWANCE PED SIG FACE (400) 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0890 MATERIAL ALLOWANCE PED SIG FACE (400) 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0892 900-00014  ADDED ITEM (LUMP SUM)/ AUDIBLE PEDESTRIAN SIGNAL 1.000 1.000
(APS-10)
LS 0.000 0.00
2,478.60000 1.000 2,478.60
0895 614-70336  *TRAFFIC SIGNAL FACE (300-300-300) 52.000 42.000
EACH 10.000 10,321.26
1,032.12560 52.000 53,670.53
0895 MATERIAL ALLOWANCE TRAF SIG FACE (300-300-300) 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0895 MATERIAL ALLOWANCE TRAF SIG FACE (300-300-300) 0.000
EACH 0.000 0.00

625.00000 0.000 0.00
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0895 MATERIAL ALLOWANCE TRAF SIG FACE (300-300-300) 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0900 614-70560 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 8.000 8.000
EACH 0.000 0.00
1,430.77730 8.000 11,446.22
0900 MATERIAL ALLOWANCE TRAF SIG FACE (300-300-300-300-300) 0.000
EACH 0.000 0.00
925.00000 0.000 0.00
0900 MATERIAL ALLOWANCE TRAF SIG FACE (300-300-300-300-300) 2.000
EACH -2.000 -1,850.00
925.00000 0.000 0.00
0900 MATERIAL ALLOWANCE TRAF SIG FACE (300-300-300-300-300) 0.000
EACH 0.000 0.00
925.00000 0.000 0.00
0905 614-72864 *FIRE PREEMPTION UNIT 13.000 10.000
EACH 0.000 0.00
2,697.72510 10.000 26,977.25
0905 MATERIAL ALLOWANCE FIRE PREEMPT UNIT 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0905 MATERIAL ALLOWANCE FIRE PREEMPT UNIT 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0905 MATERIAL ALLOWANCE FIRE PREEMPT UNIT 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0910 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000
EACH 0.000 0.00
7,099.27650 4.000 28,397.11
0910 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 0.000
EACH 0.000 0.00

5,008.47000 0.000 0.00
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0910 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 0.000
EACH 0.000 0.00
5,008.47000 0.000 0.00
0910 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 0.000
EACH 0.000 0.00
5,008.47000 0.000 0.00
0915 614-80385 RUMBLE STRIP 0.000 0.000
M 0.000 0.00
3.86440 0.000 0.00
0920 614-81000 *TRAFFIC SIGNAL-LIGHT POLE STEEL 2.000 2.000
EACH 0.000 0.00
7,612.60870 2.000 15,225.22
0920 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL 0.000
EACH 0.000 0.00
4,500.00000 0.000 0.00
0925 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 10.000 10.000
EACH 0.000 0.00
11,249.62280 10.000 112,496.23
0925 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL (1) 0.000
EACH 0.000 0.00
7,742.50000 0.000 0.00
0930 614-85115 IMPACT ATTENUATOR (QUADGUARD) 2.000 2.000
EACH 0.000 0.00
15,837.27300 2.000 31,674.55
0933 614-85362 SIG-LIGHT SPAN WIRE POLE (300 MM) ADDED BY MCR #8 10.000 8.000
EACH 2.000 10,764.20
5,382.10000 10.000 53,821.00
0935 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 5.000 4.000
EACH 1.000 24,301.37
24,301.36930 5.000 121,506.85
0935 MATERIAL ALLOWANCE CTRLER (TY 170) 0.000
EACH 0.000 0.00

17,350.00000 0.000 0.00
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0935 MATERIAL ALLOWANCE CTRLER (TY 170) 0.000
EACH 0.000 0.00
17,350.00000 0.000 0.00
0935 MATERIAL ALLOWANCE CTRLER (TY 170) 0.000
EACH 0.000 0.00
17,350.00000 0.000 0.00
0937 900-00006 ADDED ITEM (DOLLAR)/ SIGNAL REPAIR /LIGHTNING STRIKE 13,999.470 13,999.470
DOL 0.000 0.00
1.00000 13,999.470 13,999.47
0940 614-87406 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 1,121.000 1,121.000
M 0.000 0.00
5.46100 1,121.000 6,121.78
0945 615-00030 EMBANKMENT PROTECTOR TYPE 3 5.000 5.000
EACH 0.000 0.00
749.54650 5.000 3,747.73
0947 619-00007 *CONNECT TO EXISTING WATERLINE CMO #4 2.000 2.000
EACH 0.000 0.00
3,103.00000 2.000 6,206.00
0950 619-50320 *DN100 PLASTIC PIPE 833.000 0.000
M 0.000 0.00
3.10530 0.000 0.00
0952 619-50235 *DN100 PLASTIC PIPE (SPECIAL) CMO #4 30.000 30.000
M 0.000 0.00
189.52000 30.000 5,685.60
0954 619-50480 *DN150 PLASTIC PIPE CMO #4 30.000 30.000
M 0.000 0.00
403.71000 30.000 12,111.30
0955 619-50640 *DN200 PLASTIC PIPE 444.200 0.000
M 0.000 0.00
3.64070 0.000 0.00
0956 900-00014 ADDED ITEM (LUMP SUM)/ CMO #18 1.000 1.000
LS 0.000 0.00

4,512.50000 1.000 4,512.50



CONTID: €13480 COLORADO DEPARTMENT OF TRANSPORTATION Page 25
PCN: 13480-BID ESTIMATE RUN 05/13/2005
PROJECT: IM 0252-347 ESTIMATE NO: 0033 10:49:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0957 619-50640 *DN200 PLASTIC PIPE (SPECIAL) 46.000 46.000
M 0.000 0.00
523.06000 46.000 24,060.76
0958 619-75048 *DN150 GATE VALVE CMO #4 2.000 2.000
EACH 0.000 0.00
775.75000 2.000 1,551.50
0960 621-00450 *DETOUR PAVEMENT 22,133.000 22,132.960
M2 0.040 1.26
31.58900 22,133.000 699,159.34
0965 623-00164 *DRIP EMITTER 496.000 0.000
EACH 0.000 0.00
1.33850 0.000 0.00
0970 623-01748 *DN150 BACKFLOW PREVENTER 1.000 0.000
EACH 0.000 0.00
2,141.56140 0.000 0.00
0975 623-03108 *DN25 AUTOMATIC CONTROL VALVE 5.000 0.000
EACH 0.000 0.00
133.84760 0.000 0.00
0980 623-04000 *CONTROL WIRE 24 VOLT 318.000 0.000
M 0.000 0.00
0.85660 0.000 0.00
0985 623-04008 *DN25 QUICK-COUPLER VALVE 4.000 0.000
EACH 0.000 0.00
133.84760 0.000 0.00
0990 623-06900 *VALVE BOX 13.000 0.000
EACH 0.000 0.00
80.30860 0.000 0.00
0995 623-08108 *8 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00
963.70270 0.000 0.00
0997 625-00001 CONST SURVEYING (HOUR) ADDITIONAL SURVEY/HOUR 324.000 324.000
HOUR 0.000 0.00
100.00000 324.000 32,400.00
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PCN: 13480-BID ESTIMATE RUN 05/13/2005
PROJECT: IM 0252-347 ESTIMATE NO: 0033 10:49:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1000 625-00000 *CONSTRUCTION SURVEYING 1.000 0.965
LS 0.000 0.00
110,129.79580 0.965 106,275.25
1005 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
838,000.00000 1.000 838,000.00
1010 627-00001 *PAVEMENT MARKING PAINT 8,145.000 8,144.900
L 0.100 1.18
11.77860 8,145.000 95,936.70
1012 627-00003 THERMOPLASTIC PVMT MKG (INLAID) ADDED ITEM BY MCR 130.800 130.800
M2 0.000 0.00
171.20000 130.800 22,392.96
1015 627-00005 *EPOXY PAVEMENT MARKING 3,549.700 1,940.000
L 1,486.000 30,232.37
20.34480 3,426.000 69,701.28
1020 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 115.700 115.700
(WORD-SYMBOL)
M2 0.000 0.00
160.61710 115.700 18,583.40
1025 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 100.000 39.200
M2 18.600 1,991.65
107.07810 57.800 6,189.11
1030 630-00000 *FLAGGING 13,000.000 12,675.000
HOUR 0.000 0.00
20.88020 12,675.000 264,656.53
1035 630-00007 *TRAFFIC CONTROL INSPECTION 355.000 338.000
DAY 17.000 1,820.33
107.07810 355.000 38,012.73
1040 630-00012 *TRAFFIC CONTROL MANAGEMENT 650.000 613.000
DAY 20.000 6,210.53
310.52640 633.000 196,563.21
1045 630-80001 *FLASHING BEACON (PORTABLE) 13.000 10.800
EACH 0.000 0.00

963.70270 10.800 10,407.99
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PCN: 13480-BID ESTIMATE RUN 05/13/2005
PROJECT: IM 0252-347 ESTIMATE NO: 0033 10:49:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1050 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 8.000 7.200
EACH 0.000 0.00
321.23420 7.200 2,312.89
1055 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 111.000 99.900
EACH 0.000 0.00
64.24680 99.900 6,418.26
1060 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 90.000 81.000
EACH 0.000 0.00
107.07810 81.000 8,673.33
1065 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 16.200
EACH 0.000 0.00
149.90930 16.200 2,428.53
1070 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 5.400
EACH 0.000 0.00
10,707.80760 5.400 57,822.16
1073 630-80358 FLASH ARROW PANEL (C TY) FLASH ARROW PANEL (C TY) 2.000 1.800
EACH 0.000 0.00
5,345.00000 1.800 9,621.00
1075 630-80360 *DRUM CHANNELIZING DEVICE 500.000 368.100
EACH 0.000 0.00
40.15430 368.100 14,780.80
1080 630-80370 CONCRETE BARRIER (TEMPORARY) 7,283.310 6,554.790
M 0.189 7.82
41.35810 6,554.979 271,101.48
1085 630-80380 *TRAFFIC CONE 300.000 270.000
EACH 0.000 0.00
15.52630 270.000 4,192.10
1090 630-85010 IMPACT ATTENUATOR (TEMPORARY) 7.000 6.300
EACH 0.000 0.00
4,283.12310 6.300 26,983.68
1095 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 2.000 1.000
EACH 0.000 0.00

18,348.89910 1.000 18,348.90
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CAT NO0200 ROADWAY

1100 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1105 700-70011 F/A PARTNERING 5,000.000 1,394.630
F A 0.000 0.00
1.00000 1,394.630 1,394.63
1110 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1115 700-70013 F/A CONCRETE INCENTIVE PAYMENT 213,295.380 213,295.380
F A 0.000 0.00
1.00000 213,295.380 213,295.38
1120 700-70020 F/A ON-THE-JOB TRAINEE 6,200.000 5,404.000
EACH 0.000 0.00
1.00000 5,404.000 5,404.00
1125 700-70022 F/A OJT PILOT 2,000.000 328.800
F A 0.000 0.00
1.00000 328.800 328.80
1130 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1135 700-70034 FORCED ACCOUNTS CONDUIT RUN 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
1140 700-70035 F/A FUEL COST ADJUSTMENTS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1145 700-70035 F/A ROADWAY SMOOTHNESS -13,056.120 -13,056.120
F A 0.000 0.00
1.00000 -13,056.120 -13,056.12
1150 700-70036 FORCED ACCOUNTS ITS CAMERA 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1155 700-70060 F/A ADJUST UTILITIES 53,426.520 53,426.520
F A 0.000 0.00
1.00000 53,426.520 53,426.52
1160 700-70100  F/A RELOCATE UTILITIES 165,518.730 165,518.730
F A 0.000 0.00
1.00000 165,518.730 165,518.73
1165 700-70380  F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
1170 700-70589  F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,667.030 1,667.030
F A 0.000 0.00
1.00000 1,667.030 1,667.03
1685 900-00014  *ADDED ITEM (LUMP SUM)/ SUBCONTRACTED WORK FROM LAND 0.961 0.961
STEWARDSHIP CONSULTING, INC/
LS 0.000 0.00
8,608.63000 0.961 8,272.89
CAT 0200 CURRENT AMT 16,508,086.86 $ 103,293.73% 16,267,969.74
CAT NO0201 2ND ST TO WEST SIDE OF PROJECT LIMITS
1690 201-00000  CLEAR AND GRUB CMO #24 1.000 1.000
LS 0.000 0.00
825.00000 1.000 825.00
1695 202-00200  REM SIDEWALK CMO #24 0.000 0.000
M2 0.000 0.00
5.56000 0.000 0.00
1700 203-00010  UNCL EXCAV (CIP) CMO #24 2,000.000 2,000.000
M3 0.000 0.00
7.05000 2,000.000 14,100.00
1705 203-01100  PROOF ROLLING CMO #24 0.000 0.000
HOUR 0.000 0.00
78.00000 0.000 0.00
1710 208-00050  STORM DRAIN INLET PROTECTION CMO#24 0.000 0.000
EACH 0.000 0.00
412.00000 0.000 0.00
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CAT NO0201 2ND ST TO WEST SIDE OF PROJECT LIMITS

1715 210-00090 RES DELINEATOR CMO #24 0.000 0.000
EACH 0.000 0.00
32.93000 0.000 0.00
1720 210-00810 RES GROUND SIGN CMO #24 1.000 0.000
EACH 1.000 205.00
205.00000 1.000 205.00
1725 210-04010 ADJ MANHOLE CMO #24 2.000 2.000
EACH 0.000 0.00
2,220.00000 2.000 4,440.00
1730 212-00006 SEEDING (NATIVE) CMO #24 0.091 0.091
HA 0.000 0.00
15,104.60000 0.091 1,374.52
1735 213-00002 MULCHING (WEED FREE HAY) CMO #24 0.091 0.091
HA 0.000 0.00
9,703.00000 0.091 882.97
1740 213-00061 MULCH TACKIFIER CMO #24 10.260 10.260
KG -0.260 -1.86
7.14000 10.000 71.40
1745 216-00015 SOIL RETEN BLANKET (EXCEL) CMO #24 915.600 915.560
M2 0.040 0.08
1.91000 915.600 1,748.80
1750 304-06000 ABC (CL 6) CMO#24 219.500 219.500
T 0.000 0.00
23.15000 219.500 5,081.43
1755 403-00720 HBP (PATCHING) (ASPH) CMO#24 86.030 86.030
T 0.000 0.00
89.29000 86.030 7,681.62
1760 514-00100 HAND RAIL CMO#24 9.140 9.140
M 0.000 0.00
360.89000 9.140 3,298.53
1765 603-01185 450 MM RCP (CIP) CMO #24 5.000 4.570
M 0.430 163.65

380.58000 5.000 1,902.90
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CAT NO0201 2ND ST TO WEST SIDE OF PROJECT LIMITS

1770 604-19105 INLET TY R L1.5 (2 M) CMO#24 2.000 2.000
EACH 0.000 0.00
4,530.00000 2.000 9,060.00
1775 608-00005 CONC SIDEWALK (SPEC) CMO#24 544.700 544.700
M2 0.000 0.00
45.15000 544.700 24,593.21
1780 608-00010 CONC CURB RAMP CMO#24 27.500 27.500
M2 0.000 0.00
52.53000 27.500 1,444.58
1785 609-21020 C AND G TY 2 II-B CMO#24 330.000 330.000
M 0.000 0.00
29.86000 330.000 9,853.80
1790 625-00000 CONST SURVEYING CMO#24 1.000 1.000
LS 0.000 0.00
6,000.00000 1.000 6,000.00
1795 626-00000 MOBILIZATION CMO#24 0.000 1.000
LS 0.000 0.00
11,000.00000 1.000 11,000.00
1800 627-00005 EPOXY PVMT MKG CMO #24 0.000 0.000
L 0.000 0.00
22.77000 0.000 0.00
CAT 0201 CURRENT AMT $ 92,565.62 $ 366.87 $ 103,563.76

CAT NO0300 STRUCTURE H-17-CZ STRUCTURE ON SH 105 OVER I-25

1180 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
28,151.13920 1.000 28,151.14
1185 206-00000 STRUCTURE EXCAVATION 4,614.000 4,614.000
M3 0.000 0.00
2.28000 4,614.000 10,519.92
1187 900-00014 ADDED ITEM (LUMP SUM)/ FINE GRADE COLUMNS 1.000 1.000
LS 0.000 0.00

4,790.68000 1.000 4,790.68
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CAT NO0300 STRUCTURE H-17-CZ STRUCTURE ON SH 105 OVER I-25
1190 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,245.000 2,244.900
M3 0.100 1.37
13.66000 2,245.000 30,666.70
1195 206-00200 STRUCTURE BACKFILL (CLASS 2) 10,168.000 10,168.000
M3 0.000 0.00
12.00310 10,168.000 122,047.52
1200 206-00360 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
M3 0.000 0.00
10.70760 0.000 0.00
1205 206-01750 SHORING 0.300 0.300
L S 0.000 0.00
107,237.00440 0.300 32,171.10
1210 502-11274 STEEL PILING (HP 310X110) 0.000 0.000
M 0.000 0.00
60.93280 0.000 0.00
1215 503-00048 *DRILLED CAISSON (1200 MM) 36.000 36.000
M 0.000 0.00
501.70830 36.000 18,061.50
1216 503-00048 DRILLED CAISSON (1200 MM) SPECIAL 1 CMO #5 615.500 615.500
M 0.000 0.00
698.72000 615.500 430,062.16
1217 503-00048 DRILLED CAISSON (1200 MM) SPECIAL 2 CMO #5 51.000 51.000
M 0.000 0.00
588.14000 51.000 29,995.14
1218 503-00036 DRILLED CAISSON (900 MM) CMO #5 133.000 133.000
M 0.000 0.00
297.39500 133.000 39,553.54
1220 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 54.000 54.000
M3 0.000 0.00
266.23160 54.000 14,376.51
1225 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 2.000
EACH 0.000 0.00
1,994.61480 2.000 3,989.23
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CAT NOO0300 STRUCTURE H-17-CZ STRUCTURE ON SH 105 OVER I-25
1230 515-00400 *CONCRETE SEALER 2,023.000 2,023.000
M2 0.000 0.00
5.67510 2,023.000 11,480.73
1235 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 58.000 58.000
M 0.000 0.00
391.56940 58.000 22,711.03
1235 MATERIAL ALLOWANCE BRIDGE EXPN DEVICE (0-100M) 0.000
EACH 0.000 0.00
10,706.00000 0.000 0.00
1240 601-01040 *CONCRETE CLASS B (BRIDGE) 299.080 299.080
M3 0.000 0.00
396.39050 299.080 118,552.47
1245 601-01050 CONCRETE CLASS B (WALL) 149.130 149.130
M3 0.000 0.00
408.66960 149.130 60,944.90
1250 601-03040 *CONCRETE CLASS D (BRIDGE) 966.390 966.390
M3 0.000 0.00
365.77000 966.390 353,476.47
1250 MATERIAL ALLOWANCE PRESTRESS DECK PANEL 0.000
M2 0.000 0.00
43.79000 0.000 0.00
1252 900-00012 ADDED ITEM (METER)/ SILICONE JOINT SEALER 121.600 121.600
M 0.000 0.00
21.77000 121.600 2,647.23
1254 900-00014 ADDED ITEM (LUMP SUM)/ STYROFOAM VOID 1.000 1.000
LS 0.000 0.00
5,862.88000 1.000 5,862.88
1255 601-40005 *CUT STONE VENEER 556.600 556.600
M2 0.000 0.00
391.87360 556.600 218,116.85
1260 601-40401 *STRUCTURAL CONCRETE STAIN 1,647.000 1,647.000
M2 0.000 0.00
8.52680 1,647.000 14,043.64
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CAT NO0300 STRUCTURE H-17-CZ STRUCTURE ON SH 105 OVER I-25

1265 602-00000 *REINFORCING STEEL 14,876.000 14,876.000
KG 0.000 0.00
0.92290 14,876.000 13,729.06
1270 602-00020 *REINFORCING STEEL (EPOXY COATED) 144,366.000 144,366.000
KG 0.000 0.00
1.07680 144,366.000 155,453.31
1273  900-00007 ADDED ITEM (EACH)/ DRILL/GROUT REBAR 650.000 650.000
EACH 0.000 0.00
32.26000 650.000 20,969.00
1274 605-83000 GEOCOMP DRAIN CMO #10 296.300 296.300
M2 0.000 0.00
6.87000 296.300 2,035.58
1275 606-02000 *END ANCHORAGE (SPECIAL) 2.000 2.000
EACH 0.000 0.00
1,545.13660 2.000 3,090.27
1280 606-11030 *BRIDGE RAIL TYPE 10M 188.000 188.000
M 0.000 0.00
212.19200 188.000 39,892.10
1280 MATERIAL ALLOWANCE BRDG RAIL TY 10M 0.000
M 0.000 0.00
92.60000 0.000 0.00
1285 607-53005 *FENCE CHAIN LINK (SPECIAL) 56.000 56.000
M 0.000 0.00
299.71150 56.000 16,783.84
1290 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 28.000 28.000
M 0.000 0.00
131.59900 28.000 3,684.77
1295 608-00006 *CONCRETE SIDEWALK (150 MM) 229.000 228.640
M2 0.360 13.49
37.47730 229.000 8,582.30
1300 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 92.000 92.000
M 0.000 0.00

22.39000 92.000 2,059.88
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CAT NO0300 STRUCTURE H-17-CZ STRUCTURE ON SH 105 OVER I-25

1305 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 162.000 162.000
M 0.000 0.00
23.42760 162.000 3,795.27
1310 613-32400 *LIGHT STANDARD STEEL (12.2 METER) 4.000 0.000
EACH 0.000 0.00
1,512.69200 0.000 0.00
1310 MATERIAL ALLOWANCE LIGHT STD STEEL (12.2 M) 4.000
EACH 0.000 0.00
1,110.00000 4.000 4,440.00
1315 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 2.000
EACH 0.000 0.00
557.02020 2.000 1,114.04
1320 614-10015 OVERPASS MOUNTED SIGN BRACKET 0.000 0.000
EACH 0.000 0.00
4,283.12300 0.000 0.00
1325 618-00154 PRESTRESSED CONCRETE I (BT1370) 511.000 511.000
M 0.000 0.00
356.58780 511.000 182,216.37
1325 MATERIAL ALLOWANCE PRESTRESS CONC I (BT1370) 0.000
FABRICATED
M 0.000 0.00
262.82000 0.000 0.00
CAT 0300 CURRENT AMT $ 2,032,791.94 $ 14.86 5 2,030,067.13

CAT NOO0310 STRUCTURE H-17-BB RAMP C/D STRUCTURE OVER DIRTY WOMAN CK

1330 206-00000 STRUCTURE EXCAVATION 280.000 280.000
M3 0.000 0.00
2.28000 280.000 638.40
1335 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 966.000 966.000
M3 0.000 0.00
100.76210 966.000 97,336.19
1340 206-00100 STRUCTURE BACKFILL (CLASS 1) 174.000 174.000
M3 0.000 0.00

13.66000 174.000 2,376.84
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CAT NOO0310 STRUCTURE H-17-BB RAMP C/D STRUCTURE OVER DIRTY WOMAN CK
1345 206-00200 STRUCTURE BACKFILL (CLASS 2) 153.000 153.000
M3 0.000 0.00
12.00310 153.000 1,836.47
1350 403-33851 *HOT BITUMINOUS PAVEMENT (100) (PG 64-28) 0.000 0.000
T 0.000 0.00
47.41920 0.000 0.00
1355 502-11274 STEEL PILING (HP 310X110) 735.000 735.000
M 0.000 0.00
60.93280 735.000 44,785.61
1360 503-00036 *DRILLED CAISSON (900 MM) 98.100 98.100
M -0.100 -29.74
297.39500 98.000 29,144.71
1365 509-00000 STRUCTURAL STEEL 306,738.000 306,738.000
KG 0.000 0.00
1.55000 306,738.000 475,443.90
1365 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000
KG 0.000 0.00
1.30000 0.000 0.00
1370 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 2.000
EACH 0.000 0.00
1,994.61480 2.000 3,989.23
1375 515-00120 *WATERPROOFING (MEMBRANE) 0.000 0.000
M2 0.000 0.00
9.96900 0.000 0.00
1377 515-00400 CONCRETE SEALER MCR #16 2,460.000 2,460.000
M2 0.000 0.00
5.67510 2,460.000 13,960.75
1380 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 49.000 49.000
M 0.000 0.00
391.56940 49.000 19,186.90
1380 MATERIAL ALLOWANCE BRIDGE EXPN. DEVICE (0-100M) 0.000
EACH 0.000 0.00
10,706.00000 0.000 0.00
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CAT NOO0310 STRUCTURE H-17-BB RAMP C/D STRUCTURE OVER DIRTY WOMAN CK

1385 601-01040 *CONCRETE CLASS B (BRIDGE) 231.000 231.000
M3 0.000 0.00
396.39050 231.000 91,566.21
1390 601-01050 CONCRETE CLASS B (WALL) 107.000 107.000
M3 0.000 0.00
408.66960 107.000 43,727.65
1395 601-03040 *CONCRETE CLASS D (BRIDGE) 949.130 949.130
M3 0.000 0.00
365.77000 949.130 347,163.28
1395 MATERIAL ALLOWANCE PRE-CAST DECK PANELS 0.000
M3 0.000 0.00
396.39000 0.000 0.00
1400 601-40005 *CUT STONE VENEER 240.910 240.910
M2 -0.010 -3.92
391.87360 240.900 94,402.35
1405 601-40401 *STRUCTURAL CONCRETE STAIN 453.000 453.000
M2 0.000 0.00
8.52680 453.000 3,862.64
1410 602-00000 *REINFORCING STEEL 19,420.000 19,419.500
KG 0.500 0.46
0.92290 19,420.000 17,922.72
1415 602-00020 *REINFORCING STEEL (EPOXY COATED) 175,197.000 175,197.000
KG 0.000 0.00
1.07680 175,197.000 188,652.13
1420 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 112.000 112.000
M 0.000 0.00
161.68790 112.000 18,109.04
1425 606-02000 *END ANCHORAGE (SPECIAL) 4.000 4.000
EACH 0.000 0.00
1,545.13660 4.000 6,180.55
1430 606-11030 *BRIDGE RAIL TYPE 10M 227.000 227.000
M 0.000 0.00

212.19200 227.000 48,167.58
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PCN: 13480-BID ESTIMATE RUN
PROJECT: IM 0252-347 ESTIMATE NO: 0033
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0310 STRUCTURE H-17-BB RAMP C/D STRUCTURE OVER DIRTY WOMAN CK

1430 MATERIAL ALLOWANCE BRDG RAIL TY 10M 0.000
M 0.000 0.00
92.60000 0.000 0.00
1435 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 113.000 113.000
M 0.000 0.00
22.39000 113.000 2,530.07
1440 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 113.000 113.000
M 0.000 0.00
23.42760 113.000 2,647.32
1445 613-32400 *LIGHT STANDARD STEEL (12.2 METER) 1.000 0.000
EACH 0.000 0.00
1,512.69200 0.000 0.00
1445 MATERIAL ALLOWANCE LIGHT STD STEEL (12.2 M) 1.000
EACH -1.000 -1,110.00
1,110.00000 0.000 0.00
1450 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 1.000 1.000
EACH 0.000 0.00
557.02020 1.000 557.02
CAT 0310 CURRENT AMT $ 1,555,733.91 $ -1,143.208 1,554,187.56

CAT NO0320 STRUCTURE H-17-DA SH 105 STRUCTURE OVER DIRTY WOMAN CK

1455 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
28,151.13920 1.000 28,151.14
1460 206-00000 STRUCTURE EXCAVATION 426.000 426.000
M3 0.000 0.00
2.28000 426.000 971.28
1465 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,057.000 1,057.000
M3 0.000 0.00
13.66000 1,057.000 14,438.62
1470 206-00200 STRUCTURE BACKFILL (CLASS 2) 54.000 54.000
M3 0.000 0.00

12.00310 54.000 648.17
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0320 STRUCTURE H-17-DA SH 105 STRUCTURE OVER DIRTY WOMAN CK
1475 206-00360 MECHANICAL REINFORCEMENT OF SOIL 912.000 912.000
M3 0.000 0.00
10.70760 912.000 9,765.33
1480 206-01750 SHORING 0.300 0.300
L S 0.000 0.00
107,237.00440 0.300 32,171.10
1485 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 615.500 615.500
M2 0.000 0.00
2.29130 615.500 1,410.30
1490 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 63.000 62.700
M 0.300 27.95
93.15790 63.000 5,868.95
1495 502-00450 REINFORCING TIP 22.000 22.000
EACH 0.000 0.00
71.96170 22.000 1,583.16
1500 502-11274 STEEL PILING (HP 310X110) 180.000 180.000
M 0.000 0.00
60.93280 180.000 10,967.90
1505 506-00212 RIPRAP (300 MM) 375.000 375.000
M3 0.000 0.00
57.26660 375.000 21,474.98
1510 509-00000 STRUCTURAL STEEL 61,605.000 61,605.000
KG 0.000 0.00
1.55000 61,605.000 95,487.75
1510 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000
KG 0.000 0.00
1.38000 0.000 0.00
1515 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 2.000
EACH 0.000 0.00
1,994.61480 2.000 3,989.23
1520 515-00400 *CONCRETE SEALER 621.000 621.000
M2 0.000 0.00
5.67510 621.000 3,524.24
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0320 STRUCTURE H-17-DA SH 105 STRUCTURE OVER DIRTY WOMAN CK
1525 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 52.000 52.000
M 0.000 0.00
391.56940 52.000 20,361.61
1525 MATERIAL ALLOWANCE BRIDGE EXPN. DEVICE (0-100M) 0.000
EACH 0.000 0.00
10,706.00000 0.000 0.00
1530 601-01040 *CONCRETE CLASS B (BRIDGE) 74.000 74.000
M3 0.000 0.00
396.39050 74.000 29,332.90
1535 601-03040 *CONCRETE CLASS D (BRIDGE) 316.000 316.000
M3 0.000 0.00
365.77000 316.000 115,583.32
1535 MATERIAL ALLOWANCE PRESTRESS CONC PANEL (90MM) 80.100
M2 -80.100 -3,507.58
43.79000 0.000 0.00
1540 601-40401 *STRUCTURAL CONCRETE STAIN 20.000 20.000
M2 0.000 0.00
8.52680 20.000 170.54
1545 602-00000 *REINFORCING STEEL 9,550.000 9,550.000
KG 0.000 0.00
0.92290 9,550.000 8,813.70
1550 602-00020 *REINFORCING STEEL (EPOXY COATED) 37,603.000 37,603.000
KG 0.000 0.00
1.07680 37,603.000 40,490.91
1555 606-11030 *BRIDGE RAIL TYPE 10M 76.000 76.000
M 0.000 0.00
212.19200 76.000 16,126.59
1555 MATERIAL ALLOWANCE BRDG RAIL TY 10M 0.000
M 0.000 0.00
92.60000 0.000 0.00
1560 607-53005 *FENCE CHAIN LINK (SPECIAL) 36.000 36.000
M 0.000 0.00
299.71150 36.000 10,789.61
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CURRENT PREV QTY/ AMOUNT
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CAT NO0320 STRUCTURE H-17-DA SH 105 STRUCTURE OVER DIRTY WOMAN CK
1565 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 76.000 76.000
M 0.000 0.00
22.39000 76.000 1,701.64
CAT 0320 CURRENT AMT 473,822.97 $ -3,479.6353 473,822.97
CAT NO0330 WALL H-17-A WALL ON SOUTH SIDE OF SH 105
1570 206-00000 STRUCTURE EXCAVATION 672.000 672.000
M3 0.000 0.00
2.28000 672.000 1,532.16
1575 206-00100 STRUCTURE BACKFILL (CLASS 1) 3,311.000 3,311.000
M3 0.000 0.00
13.66000 3,311.000 45,228.26
1580 502-11274 STEEL PILING (HP 310x110) 1,920.000 1,920.000
M 0.000 0.00
60.93280 1,920.000 116,990.98
1585 515-00400 *CONCRETE SEALER 0.000 0.000
M2 0.000 0.00
5.67510 0.000 0.00
1590 518-00100 WATERSTOP 37.000 37.000
M 0.000 0.00
22.83490 37.000 844.89
1595 601-03050 CONCRETE CLASS D (WALL) 1,063.540 1,063.540
M3 0.000 0.00
366.95000 1,063.540 390,266.00
1600 601-40401 *STRUCTURAL CONCRETE STAIN 1,500.000 1,500.000
M2 0.000 0.00
8.52680 1,500.000 12,790.20
1605 602-00000  *REINFORCING STEEL 87,880.000 87,880.000
KG 0.000 0.00
0.92290 87,880.000 81,104.45
1610 602-00020 REINFORCING STEEL (EPOXY COATED) 6,950.000 6,950.000
KG 0.000 0.00
1.07680 6,950.000 7,483.76
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CAT NOO0330 WALL H-17-A WALL ON SOUTH SIDE OF SH 105
1615 605-83000 GEOCOMPOSITE DRAIN 828.000 828.000
M2 0.000 0.00
6.86800 828.000 5,686.70
1620 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 141.000 141.000
M 0.000 0.00
215.60760 141.000 30,400.67
1620 MATERIAL ALLOWANCE BRDG RAIL TY 10M (SPEC) 0.000
M 0.000 0.00
96.00000 0.000 0.00
1625 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 184.000 184.000
M 0.000 0.00
23.42760 184.000 4,310.68
CAT 0330 CURRENT AMT 696,638.75 $ 0.00$ 696,638.75
CAT NOO0340 STRUCTURE H-17-CA BOX CULVERT
1628 202-00000 REM STR AND OBSTRUCTIONS CMO #17 1.000 1.000
LS 0.000 0.00
15,250.00000 1.000 15,250.00
1630 202-00001 *REMOVAL OF STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,902.95300 0.000 0.00
1635 206-00000 STRUCTURE EXCAVATION 4,746.000 4,746.000
M3 0.000 0.00
2.28000 4,746.000 10,820.88
1640 206-00200 STRUCTURE BACKFILL (CLASS 2) 712.000 712.000
M3 0.000 0.00
12.00310 712.000 8,546.21
1645 206-00510 FILTER MATERIAL (CLASS A) 271.000 271.000
M3 0.000 0.00
47.90480 271.000 12,982.20
1650 206-01750 SHORING 0.400 0.400
LS 0.000 0.00
107,237.00440 0.400 42,894.80
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CAT NO0340 STRUCTURE H-17-CA BOX CULVERT
1655 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 904.000 904.000
M2 0.000 0.00
3.61220 904.000 3,265.43
1660 601-03030 CONCRETE CLASS D (BOX CULVERT) 0.000 0.000
M3 0.000 0.00
315.78430 0.000 0.00
1662 601-03030 CONC CL D (BOX) CMO #17 SPECIAL 563.000 563.000
M3 0.000 0.00
424.74000 563.000 239,128.62
1665 602-00000 *REINFORCING STEEL 52,022.000 52,022.000
KG 0.000 0.00
0.92290 52,022.000 48,011.10
CAT 0340 CURRENT AMT $ 380,899.24 $ 0.00$ 380,899.24
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
1670 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,904.24330 1.000 15,904.24
1675 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,156.59000 1.000 11,156.59
1680 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
5,511.37150 2.000 11,022.74
CAT 0400 CURRENT AMT $ 38,083.57 $ 0.00$ 38,083.57

PROJECT TOTAL CURRENT AMT $

21,778,622.86 $

99,052.

63$ 21,545,232.72



